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Exhibit A  
 

A. Awarded Contract  

 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description 

& 

Commission Districts 

 

 

Project Status and Comments 

 

No S-912 

Commission District 4  

(Consent Decree Project)  

3.6 NDWWTP Disinfection 

9/05/2018 

BCC Approved Contract Award 

Recommendation to Daniel O’Connell’s 

Sons 

 

 

 

B. Project Advertised - NONE 

 

 

C. Status Change  

 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description 

& 

Commission Districts 

 

 

Project Status and Comments 

 

Yes W-889 

Commission District 9 

South Miami Heights Maintenance 

Facility 

Under the Cone of Silence 

 

11/02/2018 

Revised Bid Due Date 

 

 

Yes  S-908-R 

Commission District 8 

(Consent Decree Project)  

5.3 Upgrades to Sewage Pump Station 

No. 0692 

Under the Cone of Silence 

 

10/04/2018 

Revised Bid Due Date 

 

 



 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description 

& 

Commission Districts 

 

 

Project Status and Comments 

 

Yes S-892  

Commission District 7  

(Consent Decree Project)  

2.08 Secondary Clarifiers Plant 2, 2.10 

Return Sludge Ps Plant 2, And 2.01 (3) 

Electrical Improvements @ CDWWTP 

 

Under the Cone of Silence 

 

Pending Contract Award Recommendation 

Approval 

No S-896 

Commission District 7  

(Consent Decree Project) 

CD 3.05(2) NDWWTP Secondary 

Clarifiers Upgrades (Remaining Scope of 

Work) 

 

Under the Cone of Silence 

 

10/02/2018 

Pending BCC Contract Award 

Recommendation Approval 

Yes DB17-WASD-02 

Commission District 6 

Design-Build Services for the Installation 

of a 54-inch Diameter Water 

Transmission Main near Red Road from 

John E. Preston Treatment Plant to West 

53 Street  

 

Under the Cone of Silence 

 

9/28/2018 

Proposal Submittal Deadline 

Yes DB18-WASD-01 

Commission Districts 

Design-Build Services for Installation of 

a 36-inch Diameter Sanitary Sewer Force 

Main on N.W. 107 Avenue from south 

N.W. 7 Street to N.W. 25 Street 

Under the Cone of Silence 

 

10/14/2018 

Proposal Submittal Deadline 

No  W-944  

Commission District 7  

AOWTP Lime Kiln Electrical 

Switchgear Building  

(Was RPQ P0211) 

Under the Cone of Silence 

 

10/02/2018 

Pending BCC Contract Award 

Recommendation Approval  



 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description 

& 

Commission Districts 

 

 

Project Status and Comments 

 

Yes S-907  

Commission District 7 

CD 2.11 Central District Wastewater 

Treatment Plant Effluent Pump Station 

Electrical Improvements 

Under the Cone of Silence 

 

Pending Contract Award Recommendation 

Approval 

 

 

Exhibit B   
 

Exhibit B shows the preliminary capital expenditures for the month of September 2018 in the amount of 

$28,857,918 and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $396,354,000. 

 

 

Exhibit C 

 

Consent Decree 

Project Number 

 

 

Description of Project 

 

Summary of Changes 

2.5 Oxygenation Trains Plant 1  Total additional charges in the amount of $42,229 

for this period.  

 

2.17 

 

Chlorination Facilities Total additional charges in the amount of $71,491 

for this period. 

 

3.1 Headworks and Sludge 

Degritting Transfer 

 

Total additional charges in the amount of $2,729 

for this period. 

3.7  

 

Effluent Disposal Total additional charges in the amount of $7,591 

for this period. 

 

4.8 Rehabilitation of 54 inch PCCP 

FM in the City of Miami 

 

Total additional charges in the amount of $271,481 

for this period. 

5.8 Replacement of Electrical and 

Mechanical Equipment in 

PS#0107 

 

Total additional charges in the amount of $493,656 

for this period. 

5.16 Upgrade of PS #00198, 0437, 

0466, 0680 

 

Total additional charges in the amount of $51,247 

for this period. 

5.17 Upgrade of PS #0037, 0351, 

0370, 0403 

 

Total additional charges in the amount of $11,525 

for this period. 

 


